



# Construction Advisory

## PP6042 South HS HVAC Construction Update #5 – October, 2017

Completion Phase I: Fall 2017  
Completion Phase II: Fall 2018

### October, 2017 (general scope):

1. Installation of mechanical piping in tunnel and boiler room.
2. Construction of the chiller enclosure.

### Construction Scope (use language from project sign)

1. Mechanical Upgrades
2. HVAC Upgrades

For more information about the Denver Public Schools Bond Project, visit the Bond Project webpage at: <http://bond.dpsk12.org/>

### What you need to know:

<b>Parking</b>	Contractor using East Lot
<b>Pick up/Drop off</b>	No impact
<b>Traffic</b>	No impact
<b>Bike and pedestrian access</b>	No impact



# Construction Advisory

## PP6042 South HS HVAC Construction Update #5 – October, 2017

Completion Phase I: Fall 2017  
Completion Phase II: Fall 2018

<b>Deliveries</b>	No impact
<b>Utility disruption</b>	None at this time,
<b>Noise</b>	None during school hours
<b>Smells</b>	No impact
<b>Evacuation routes</b>	No impact
<b>Daily routine/internal traffic patterns (lunch, recess, etc.)</b>	No impact