



Construction Advisory

(A Lincoln Shared Campus – Mechanical Upgrades)
 Abraham Lincoln High School, Respect Academy,
 Compass Academy
 Construction Update #1 – May 1, 2017

Completion: Winter 2017

May 2017 (general scope):

1. On site dimension verification.
2. Field coordination with Subcontractors- Electrical, General Construction
3. Potential After hours work to include equipment layout

Construction Scope (use language from project sign)

1. Mechanical Upgrades

For more information about the Denver Public Schools Bond Project, visit the Bond Project webpage at: <http://bond.dpsk12.org/>

What you need to know:

Parking	After June 2: Faculty Parking on Northwest side of the building will have construction parking and storage. All other lots will not be affected- See Site map
Pick up/Drop off	No Change
Traffic	No Change
Bike and pedestrian access	No Change
Deliveries	No Change
Utility disruption	No Change



Construction Advisory

(A Lincoln Shared Campus – Mechanical Upgrades) Abraham Lincoln High School, Respect Academy, Compass Academy

Construction Update #1 – May 1, 2017

Completion: Winter 2017

Noise	After June 2: Construction noise to be anticipated- Saws, Hammer drills, Ductwork assembly, equipment for material transport, Etc
Smells	No Change
Evacuation routes	No Change- After June 2: Construction Area will have appropriate signage.
Daily routine/internal traffic patterns (lunch, recess, etc.)	No Change