



Construction Advisory

Ashley Elementary School
Room 205 & 205A Remodel
Construction Update #4 – September 1, 2017

Completion: Summer 2017

September, 2017 (general scope):

1. Room construction complete:
 - o Passed all inspections
 - o Punch List complete
3. Projector delivery and installation Sept. 5th
4. Heating system rework continues in Rm. 205A

Construction Scope (use language from project sign)

1. Room 205 & 205A Remodel

For more information about the Denver Public Schools Bond Project, visit the Bond Project webpage at: <http://bond.dpsk12.org/>

What you need to know:

Parking	Change: none
Pick up/Drop off	unaffected
Traffic	unaffected



Construction Advisory

Ashley Elementary School Room 205 & 205A Remodel Construction Update #4 – September 1, 2017

Completion: Summer 2017

Bike and pedestrian access	No change
Deliveries	Unaffected
Utility disruption	Small chance of localized power outages in Rooms 205 and 205A
Noise	Outside: Some delivery vehicles, regular loading/unloading of material. Inside: Classrooms will have HVAC work done – minimal sound impact, mainly during demolition
Smells	None anticipated
Evacuation routes	No Change
Daily routine/internal traffic patterns (lunch, recess, etc.)	Door 8, stairwell 5 is proposed to be used for construction access and demo removal of material.