



# Construction Advisory

## Centennial ES – Mechanical Upgrades

Construction Update #7 – October 2017

Completion: Summer 2017

### September-December (remaining scope):

1. Exterior – mechanical unit permanent screenwall

### Construction Scope

1. Boiler replacement
2. Chiller replacement
3. Domestic Water Heater replacement

For more information about the Denver Public Schools Bond Project, visit the Bond Project webpage at: <http://bond.dpsk12.org/>

### What you need to know:

<b>Parking</b>	None
<b>Pick up/Drop off</b>	None.
<b>Traffic</b>	None.
<b>Bike and pedestrian access</b>	None.
<b>Deliveries</b>	Not during school hours.
<b>Utility disruption</b>	None.
<b>Noise</b>	None.



# Construction Advisory

## Centennial ES – Mechanical Upgrades

Construction Update #7 – October 2017

Completion: Summer 2017

<b>Smells</b>	None.
<b>Evacuation routes</b>	None.
<b>Daily routine/internal traffic patterns (lunch, recess, etc.)</b>	None. Contractor activities in areas of academic operations to occur after school hours.