



Construction Advisory

JFK – Cooling Enhancements

Construction update #4 – July 26, 2017

Construction Overview

1. Classroom Level Cooling – 57 Vertical Unit ventilators
2. Time frame –2017 - 2018
3. Excel transformer install, Summer 2018
4. Construction has started. Vents installed on 4th floor, 3rd floor next then 2nd floor.
5. Unit vents – delivery and install start mid July

For more information about the Denver Public Schools Bond Project, visit the Bond Project webpage at: <http://bond.dpsk12.org/>

What you need to know:

Parking	Map of where construction dumpsters. No parking impacts.
Pick up/Drop off	Not affected
Traffic	Not affected
Bike and pedestrian access	No change
Deliveries	Frequent delivery of a variety of construction materials to the site.
Utility disruption	Electrical –electrical panel could be down for a period of time. This would happen during summer, non-school hours.
Noise	Outside: Some delivery vehicles, regular loading/unloading of material.
Smells	Dust
Evacuation routes	No Change
Daily routine/internal traffic patterns (lunch, recess, etc.)	No Change

