
2012 Bond Oversight Committee 
 

Upcoming BOC Agendas, Project Updates, Co-Chair Election, Paul 

Sandoval Campus Tour 

September 25, 2015 



Meeting Agenda 

Å DPS Update    5 minutes 
 

Å Committee Plan for 2015-16   10 minutes 
 

Å Project Status Update   30 minutes 
 

Å Co-Chair Elections    15 minutes 
 

Å Tour of Paul Sandoval Campus and Northfield HS 30 minutes 
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BOC 2015-16 School Year Proposed Committee Calendar 

September 25th  

Committee Meeting 

Å DPS Update 

Å BOC role for year and 2016 bond planning process 

Å Project Updates 

Å Co-chair election 

October 21st  

Committee Meeting 

Å Technology site visit 

November 13th  

Committee Meeting 

Å Bond Financial Update 

Å Staff recommendation on availability of reserves to release to 

additional projects and, if applicable, prioritization discussion 

December 4th  

Committee Meeting 

Å Further discussion of potential premium reserve allocations (if 

applicable) 

December 15th and 

17th  

Board Meetings 

Å BOC update to Board of Education 

ÅIn October, we will open up applications for the Citizenôs Planning Advisory Committee (CPAC) 

ÅAll BOC members are welcome to apply but please note that oversight committee responsibilities 

will continue into 2016 as we wrap up projects from the 2012 Bond 
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Project Update List 

Original 2012 Bond Projects 

ÁJoe Shoemaker School (Hampden 

Heights) 

ÁFlorence Crittenton 

ÁLowry Elementary 

ÁOpen-plan Classroom Renovations at 

schools 

 

Additional Projects Funded from 2012 

Bond Reserves 

ÁEast Quad @ Green Valley Ranch and 

Tower 

ÁGALS 

ÁBruce Randolph field 

ÁSummit Academy ï 5590 W. Evans 

ÁPaul Sandoval ï Commons Lite building 
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Kaiser Elementary 

Florence Crittenton 

Bromwell Elementary 



Joe Shoemaker School    3333 S. Havana Blvd 

Project Detailed Description: 
Core Needs this Facility Addresses: 
Å Helps address overcrowding of existing 

elementary and ECE building located in the 

Southeast Region of the District. 

School Features: 
Å School will accommodate 550 students (3 classes 

per grade) and allows for future ECE expansion.  

Å 79,080 gross square feet 

Å Extremely close to Cherry Creek, allowing for 

unique educational opportunities. 

Å Outdoor educational classroom located around 

classroom pods.  

Timelines:  
Å School open for the 2015-16 school year though 

some site work remains 

PM:  David Evans 
Planner: Susan Martini 
AE:  AMD 
GC:  GH Phipps 
Delivery: CMGC 
Schedule: Bldg- Complete  

- 5 - 



Florence Crittenton HS Renovation  55 & 96 South Zuni St. 
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PM:  Tonia Hobaugh-Toca 
Planner: Sam Miller 
AE: Oz Architecture 
GC:  Himmelman 
Delivery: Hard Bid 
  

Core Need: 

Expansion/renovation significantly 

improves learning environment for HS 

students and allows Florence Crittenton 

Services (FCS) to expand their services 

to students through 3 years old 

 

School features:  

The Florence Crittenton School is the 

largest and most complete provider of 

services for pregnant and parenting 

teens in the state of Colorado. The DPS 

high school operates in partnership with 

FCS of Colorado, a nonprofit agency 

whose mission is to help teen parents 

raise healthy families. 

 

Project highlights:  

ÅNew High School Renovation  

Å 10 classrooms, Administration, 

Media Center, Kitchen, Gym/Cafe 

and Denver Health Clinic 

Å Renovation of FCS ECE area to 

include addition of play ground 

 

Timelines:  
ÅSchool open for the 2015-16 school 

year though FCS office tower 

remains 

 

 



Lowry Elementary                8001 E. Cedar Ave.  

Core Need: 

ÅHelps address enrollment growth and 

overcrowding of East Denver 

neighborhood elementary schools. 

 

 

Project highlights:  

Å6 new elementary classrooms and 2 new 

ECE classrooms 

ÅNew playground 

 

Timelines:  
ÅSubstantial completion of work expected 

in September 

 

 

Other Notes: 

ÅDenver Urban Renewal Authority is 

providing supporting funds for this project 

Project Lead:   Steve Ditmer 
Planner:  Berry Jones 
AE:  Mellin & Assoc. 
GC:  Bassett & Assoc. 
Delivery:  Best Value 

New sod at new west 

facade 

New Playground 

East end of East Addition 
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Open -Plan Classroom Renovations  

Core Need: 

Installing permanent walls between open 

classrooms to reduce noise and alleviate 

safety concerns.  

 

Open-Plan Classroom Work: 

2015 completion ï Bromwell, 

Cheltenham, Eagleton, Kaiser, Samuels, 

Southmoor, Valdez 

Future ï Centennial, Swansea 
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Cheltenham Bromwell 



East Quad @ Green Valley Ranch & Tower 

Project Detailed Description: 
Core need this facility addresses 
Å Continued high school level enrollment growth in the FNE, 

forecasted to reach over 900 - 1000 students by 2018. 

School features 
Å 18 - 20 classrooms (500 students). 

Å One learning community (pod) built, while the common spaces 

will be built for a second learning community, or 900-1000 

students. 

Timeline to opening 
Å Open January, 2016. 

Å KIPP Montbello Collegiate  HS will move their program to the 

campus in 2016 

PM:  Ed Huscza 
Planner: Berry Jones 
AE:  Eidos  
GC: Swinerton 
Delivery: Design-Build 
On Schedule 
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GALS @ Del Pueblo ï Phase 1 Renovation and Addition    750 Galapago 
       

               

Core need this facility addresses 
ÅLarger gymnasium and more classrooms as 

GALS program fully expands their high school 

 

School features 
ÅGym addition and remodel of existing space to 

add classrooms 

 

Timeline to opening 
ÅGym scheduled for completion by end of 2015 

ÅNew science lab open for general classes 

though needs further science equipment 

installation 

Approved Diversity Goal: 
 PM:  
 

Planner:  Berry Jones 
AE:  Eidos 
GC:  PCL Construction 
Delivery:  CMGC 
On Schedule 

$20% 
Ted Hagan 
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Core need this facility addresses 
ÅDegraded soccer field. Safety and equity 

issue given that most other large high 

schools have turf fields 

 

General Scope 
ÅConvert existing grass soccer field into 

artificial turf field for soccer and lacrosse 

 

Timeline to opening 
ÅExpect construction to start in mid-

November with field completion January 

2016 (weather dependent) 

 

PM:  Rick Zabel 
Planner: Berry Jones 
AE: Coover Clark 
GC: TBD 
Delivery:  DBB 

 

 

Bruce Randolph Turf Field     3955 Steele St. 



12 

Summit Academy      5590 W. Evans 

Project Detailed Description: 
ÅSummit Academy will be moving to a new facility at 5590 W. Evans 
ÅSummit Academy is an intensive pathway school, serving over 250  

students 
ÅThe new facility, formerly a credit union, was constructed in 1985 and 

significant renovation is needed to prepare it for an educational 
environment 

ÅSummit, currently co-located with DSST College View, will move into 
the new facility this coming summer (Aug 2016) 

PM: Sherri Causey        
 
 

Planner:  Ben Wilkins 
AE:  DLR Group 
GC:  TBD 
Delivery:  TBD 
On Schedule 



Paul Sandoval Campus ς Commons Building  5400 N. Central Park Blvd. 
                     

Project Details: 

ÅBuilding ócommons liteô to provide 

campus with permanent cafeteria, 

kitchen and stage 

ÅWill allow for the repurposing of 

temporary cafeteria and kitchen 

ÅTargeting opening for next school year 

PM: Heather Bock Planner:  Berry Jones 
AE:  LOA & H+L Arch. 
GC:  TBD 
Delivery:   Best Value Bid 
Schedule:  ON 
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Co-Chair Election 

Election Process 

ÁMembers interested in serving as co-chair may self-nominate 

 

ÁMembers will be given 30 seconds to speak to the committee regarding their interest 

 

ÁEach member will then be given two co-chair votes 

General Co-Chair Responsibilities 

ÅEstablish meeting agendas in coordination with DPS staff 

ÅReview meeting materials in advance of meetings to support productive and efficient committee discussions 

ÅFacilitate committee discussion ensuring that all committee members have opportunity for input and meeting 

objectives are achieved. 
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