

Construction Advisory

(EGHS Classroom renovations)
Floor 3 room 329 and hallway
Construction Update #2 – OCTOBER 1, 2016

Completion: SEPTEMBER 2017

OCTOBER, 2017 (general scope):

1. Room 329:
 - o Work to add a wall and door to classroom 329

FINAL INSPECTIONS COMPLETED. DOOR TO BE REPLACED WITH NEW 9-29-2017. THIS WILL FINALIZE CONSTRUCTION.


Construction Scope (use language from project sign)

1. Add wall and door.
2. Remove wall at hallway.
3. Interior renovations
4. Work to finish last week of August

For more information about the Denver Public Schools Bond Project, visit the Bond Project webpage at: <http://bond.dpsk12.org/>

What you need to know:

Parking	N/A
Pick up/Drop off	N/A
Traffic	N/A



Construction Advisory

(EGHS Classroom renovations)
 Floor 3 room 329 and hallway
 Construction Update #2 – OCTOBER 1, 2016

Completion: SEPTEMBER 2017

Bike and pedestrian access	No change
Deliveries	Minor deliveries through the front and rear doors is possible.
Utility disruption	DOTS and Fire to be moved. No disruption in service.
Noise	Outside: Some delivery vehicles, regular loading/unloading of material. Inside: Third floor classroom 329 will have work done – minimal sound impact
Smells	Slight odor from low VOC paints and carpets. Rooms are exhausted to the outside where possible.
Evacuation routes	No Change
Daily routine/internal traffic patterns (lunch, recess, etc.)	The hallway will have emergency access for evacuation only, otherwise it is limited to construction traffic only.