



Construction Advisory

Centennial ES – Mechanical Upgrades

Construction Update #7 – November 2017

Completion: Summer 2017

September-December (remaining scope):

1. Exterior – mechanical unit permanent screenwall

Construction Scope

1. Boiler replacement
2. Chiller replacement
3. Domestic Water Heater replacement

For more information about the Denver Public Schools Bond Project, visit the Bond Project webpage at: <http://bond.dpsk12.org/>

What you need to know:

Parking	None
Pick up/Drop off	None.
Traffic	None.
Bike and pedestrian access	None.
Deliveries	Not during school hours.
Utility disruption	None.
Noise	None.



Construction Advisory

Centennial ES – Mechanical Upgrades

Construction Update #7 – November 2017

Completion: Summer 2017

Smells	None.
Evacuation routes	None.
Daily routine/internal traffic patterns (lunch, recess, etc.)	None. Contractor activities in areas of academic operations to occur after school hours.