



Construction Advisory

JFK – Cooling Enhancements

Construction update #6 – October 1, 2017

Construction Overview

1. Classroom Level Cooling – 55 Vertical Unit ventilators
2. Time frame –2017 - 2018
3. Excel transformer install, Summer 2018
4. Unit vents - Vents are turned on and running September 1st, 2017. Classrooms are cool.
5. Boilers turned on for winter.
6. Xcel designing transformer for Summer 2018 upgrade

For more information about the Denver Public Schools Bond Project, visit the Bond Project webpage at: <http://bond.dpsk12.org/>

What you need to know:

Parking	Map of where construction dumpsters. No parking impacts.
Pick up/Drop off	Not affected
Traffic	Not affected
Bike and pedestrian access	No change
Deliveries	Frequent delivery of a variety of construction materials to the site.
Utility disruption	Electrical –electrical panel could be down for a period of time. This would happen during summer, non-school hours.
Noise	Outside: Some delivery vehicles, regular loading/unloading of material.
Smells	Dust
Evacuation routes	No Change
Daily routine/internal	No Change

traffic patterns
(lunch, recess, etc.)
